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Project Description 
 
NW 74th St 
HEFT to NW 82nd Ave 
Construct New 4-Lane Roadway 
 
 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 
 
 
 
 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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FDOT PD&E Study (Gannet Fleming)
Design Procurement
Right of Way Acquisition
Design
Construction Procurement
Construction

2009 20102004 2005 2006 20082007

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

12 NW 74 STREET
H.E.F.T. to NW 82 

Avenue
New 4 Lane 

Road 1,500 1,600 10,000 2,500 12,500 15,600

Project Location 


